
is] COUNCIL COMMUNICATION 

APPROVED : 

CACCPT.DOC 01 131 196 

AGENDA TITLE: Acceptance of Improvements Under White Slough Water Pollution Control Facility 
Holding Pond No. 2 Embankment Rehabilitation Contract 

MEETING DATE: February 7, 1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "White Slough 
Water Pollution Control Facility Holding Pond No. 2 Embankment 
Rehabilitation" contract and direct the City Engineer to file a 
Notice of Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Don Lawley Company, of Stockton, on 
September 6, 1995 in the amount of $55,530.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was November 1, 1995, and the actual completion date was 
October 27, 1995. The final contract price was $81,963. The original contract only included the 
rehabilitation of three sides of Pond No. 2. Because Don Lawley's contract price was $90,000 less than 
the second low bidder on this project and $1 10,000 lower than the engineer's estimate, contract change 
orders were issued to have Don Lawley rehabilitate the fourth side of the pond for an additional 
$26,433. 

FUNDING: As determined at contract award. '7 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

JLRMIKFIlm 

cc: Purchasing Officer 
WaterMlastewater Superintendent 
Assistant Wastewater Treatment Superintendent 



[c] COUNCIL COMMUNICATION 

cc: Purchasing Officer 
WaterMlastewater Superintendent 
Community Center Director 
Wenell Mattheis Bowe I 

AGENDA TITLE: Acceptance of Improvements Under Well 3R Enclosure, 144 South Rose Street Contract 

MEETING DATE: February 7, 1996 

PREPARED BY: Public Works Director 
~ ~ ~ _ _ _ ~ ~ ~ ~ _ _ _ _ _ _ _ _ ~  

RECOMMENDED ACTION: That the City Council accept the improvements under the "Well 3R 
Enclosure, 144 South Rose Street" contract and direct the City Engineer 
to file a Notice of Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Diede Construction, of Woodbridge, 
on August 16, 1995 in the amount of $135,964.00. The contract 
has been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was January 4, 1996, and the actual completion date was 
December 8, 1995. The final contract price was $136,969.32. The difference between the contract 
amount and the final contract price is mainly due to changes in the size and detailing of the trellis, 
additional sidewalk work, additional grading along the west wall and an additional course of block on 
the south wall of the enclosure. 

FUNDING: As determined at contract award. / 7 

<,, 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

JLRNVKFllm 

APPROVED: 
/ 'H. D i h n  Flynn -- City Manager 

01/31/96 I / CACCEPT.WC 


